
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Oklahoma

uu   ARMY - FORT SILL / OK621372084600

Close Heyles Hole, LETRA Oxidation Lagoons and Post 
Laundry Waste Water Lagoon through risk based closure 
submittals to the Oklahoma Department of Environmental 
Quality.

Progress Planned for FY99-FY00

Completed removal and remediation of oil water seperator 
SWMUs. Completed field activities at Christie Hill powder 
burn area. Continued monitoring of historic landfills to 
determine groundwater impact.

Progress in FY98

Investigation

Interim Actions

$665 $18 $0 $0Sites with Response Complete 43 FUND

FY99-2015** $26,231

0

0

Design

RA-C

RA-O (LTO)

LTM

57 011

0(0) 0(0)

1

9 1

12

19

$2,605 $663 $0 $900

$73 $0 $0

FUND

6

4

$0

$15,313 $4 $0 $0

$214 $124 $118 $34

Total $19,851 $809 $118 $934

FY01 $23

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 6

Low 17

Not Evaluated 0

0Not Required

68Total Number of Sites

0 0 1 $981 $0 $0 $0 FY04 $534

FY03 $25

FY02 $23

FY05 $349

uu   ARMY - MCALESTER AAP / OK621382295100

RCRA Prmt MOD/DD to be cmpltd 10/98. Clnup fld wrk 
for IRA at MCAAP018 to commence 11/98, to cmplt FY99. 
Cmplt & submit for approval CMIP for MCAAP026, FY99. 
Bgn/cmplt CMI MCAAP026. Submit RI/FS wrkpln to ST 
for MCAAP033. Commence RI/FS on approval.

Progress Planned for FY99-FY00

Submitted DD as RCRA Permit Mod for all sites req. 
cleanup. CMIP submitted & approved by State for 
MCAAP018. Work plan for cleanup submitted & approved 
by state for MCAAP045. RRSE MCAAP033 submitted.

Progress in FY98

Investigation

Interim Actions

$2,187 $197 $211 $0Sites with Response Complete 40

FY99-2003** $4,774

1

0

Design

RA-C

RA-O (LTO)

LTM

43 02

0(0) 2(2)

4

2 1

1

4

$24 $5 $0 $0

$246 $125 $145FUND

FUND

1

1

$97

$1,715 $482 $1,774 $435

$158 $77 $63 $82

Total $4,330 $886 $2,193 $614

FY01 $106

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

0Not Required

45Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $98

FY03 $93

FY02 $111

FY05 $104

uu   AIR FORCE - ALTUS AIR FORCE BASE / OK657152404500

Altus will conduct RFI through FY00. Upon completion, a 
draft RFI report will be submitted to EPA Region VI for 
comment. Altus will commence operations and monitoring 
of the Interim Measure at site SS-17.

Progress Planned for FY99-FY00

Altus is currently meeting requirements of an EPA issued 
RCRA 3008(h) Order with the submittal of a revised RCRA 
Facility Investigation Work Plan and Current Conditions 
Report and is awaiting EPA VI comments. An Interim 
Measure is under construction.

Progress in FY98

Investigation

Interim Actions

$8,496 $3,225 $4,144 $2,183Sites with Response Complete 0

FY99-2030** $80,142

0

0

Design

RA-C

RA-O (LTO)

LTM

2 014

3(4) 1(1)

0

0 0

0

10

$2,188 $298 $183 $25

$57 $0 $010

16

$0

$764 $0 $0 $0

$0 $0 $0 $0

Total $11,822 $3,840 $4,615 $2,491

FY01 $1,043

-Relative Risk 
Category

High

Sites in 
Progress

6

Medium 0

Low 10

Not Evaluated 0

0Not Required

16Total Number of Sites

RAB

0 0 10 $317 $317 $288 $283 FY04 $14,529

FY03 $8,502

FY02 $7,263

FY05 $10,134

uu   AIR FORCE - TINKER AIR FORCE BASE / OK657172439100

Refer to page A-192.

Progress Planned for FY99-FY00

Refer to page A-192.

Progress in FY98

Investigation

Interim Actions

$54,288 $1,037 $339 $477Sites with Response Complete 17

FY99-2023** $163,715

0

1

Design

RA-C

RA-O (LTO)

LTM

32 08

12(14) 13(16)

5

7 0

7

8

$28,133 $8,978 $9,577 $2,372

$14,997 $0 $05

17

$443

$26,034 $930 $0 $2,977

$14,512 $1,347 $323 $784

Total $144,750 $13,777 $12,418 $9,348

FY01 $10,503

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 1

Low 8

Not Evaluated 0

5Not Required

40Total Number of Sites

RAB NPL

1 4 7 $6,786 $1,485 $2,179 $2,295 FY04 $7,342

FY03 $15,282

FY02 $15,223

FY05 $12,272

B-1-125*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Oklahoma

uu   AIR FORCE - VANCE AIR FORCE BASE / OK657152409500

Continue LTM at ST-8 & ST-12.  Begin LTM at WP-01.  
Operate CGTF, add ST-12 sump & extract. well.  Complete 
RFI/CMS as req by DEQ. Complete Phase 2 RI at North 
SS-07, update EECA, Ind. Zone RI/FS.  Const. IRA at  
North SS-07. Closeout DP-05.

Progress Planned for FY99-FY00

Construct the central groundwater treatment facility.  
Continue LTM at sites ST-8 & ST-12.  Completed RCRA 
permit negotiations with the state of Oklahoma.  Permit 
#4571524095-PC issued 8/8/96.

Progress in FY98

Investigation

Interim Actions

$9,590 $1,632 $1,296 $482Sites with Response Complete 15 FUND

FY99-2015** $5,692

0

0

Design

RA-C

RA-O (LTO)

LTM

21 04

11(13) 0(0)

1

2 0

1

4

$2,573 $0 $1,493 $93

$2,498 $0 $0

FUND

4

6

$0

$5,408 $233 $0 $785

$1,159 $110 $17 $69

Total $21,467 $2,214 $2,806 $1,429

FY01 $208

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 1

Low 0

Not Evaluated 0

1Not Required

25Total Number of Sites

RAB

0 0 5 $239 $239 $0 $0 FY04 $194

FY03 $191

FY02 $187

FY05 $85

uu   FORMERLY USED DEFENSE SITES - CLINTON SHERMAN AFB / OK69799F636100

IRA/HTRW will be completed. RI/FS would be finalized. 
CON/HTRW will be closed out.

Progress Planned for FY99-FY00

CON/HTRW is completed. Report submitted to the state. 
IRA work is in progress. RI/FS work in progress.

Progress in FY98

Investigation

Interim Actions

$1,314 $66 $194 $50Sites with Response Complete 2

FY99-2025** $5,055

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

0(0) 1(1)

3

2 1

0

1

$3,688 $72 $120 $0

$93 $0 $01

1

$0

$2,834 $19 $25 $0

$0 $0 $0 $0

Total $7,929 $157 $339 $50

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $466

FY03 $0

FY02 $0

FY05 $468

uu   FORMERLY USED DEFENSE SITES - EL RENO QUARTERMASTER / OK69799F635800

Subject to availability of funding. Begin SI for HTRW 
project.

Progress Planned for FY99-FY00

SI Report competed in FY97.

Progress in FY98

Investigation

Interim Actions

$123 $0 $200 $0Sites with Response Complete 1

FY99-2015** $3,890

0

0

Design

RA-C

RA-O (LTO)

LTM

4 10

0(0) 0(0)

1

0 1

0

3

$0 $0 $0 $0

$15 $0 $283

1

$0

$153 $1 $0 $531

$0 $0 $0 $0

Total $291 $1 $228 $531

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

3Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - MUSKOGEE AAF / OK69799F639900

If State Regulators approves, the site will be closed.

Progress Planned for FY99-FY00

CON/HTRW work is complete and submitted to State 
Regulators for Approval.

Progress in FY98

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY99-2025** $5,287

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$54 $0 $1101

0

$0

$600 $11 $10 $0

$0 $0 $0 $0

Total $667 $11 $120 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-126*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Oklahoma

uu   FORMERLY USED DEFENSE SITES - NAVAL AIR TECH TRG CEN / OK69799F639700

Progress Planned for FY99-FY00

SI field work completed.

Progress in FY98

Investigation

Interim Actions

$328 $36 $0 $0Sites with Response Complete 2

FY99-2019** $3,381

0

0

Design

RA-C

RA-O (LTO)

LTM

3 10

0(0) 0(0)

2

2 0

0

2

$0 $0 $0 $0

$41 $0 $01

1

$0

$270 $0 $0 $0

$0 $0 $0 $0

Total $639 $36 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NORMAN NAS / OK69799F639600

Procuring contract for removal and subsequently actual 
removal operations.

Progress Planned for FY99-FY00

FY98 Completed Design for Con/HTW removal

Progress in FY98

Investigation

Interim Actions

$16 $0 $0 $0Sites with Response Complete 1

FY99-2023** $1,496

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

2

1 0

0

2

$0 $0 $0 $0

$52 $29 $00

0

$0

$375 $0 $50 $0

$0 $0 $0 $0

Total $443 $29 $50 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Oregon

uu   ARMY - UMATILLA CHEMICAL DEPOT / OR021382091700

Refer to page A-203.

Progress Planned for FY99-FY00

Refer to page A-203.

Progress in FY98

Investigation

Interim Actions

$20,983 $0 $0 $0Sites with Response Complete 115

FY99-2023** $21,542

0

0

Design

RA-C

RA-O (LTO)

LTM

117 00

0(0) 0(0)

13

14 0

3

0

$0 $0 $0 $0

$397 $0 $0

FUND

0

0

$0

$26,739 $236 $0 $0

$313 $189 $124 $124

Total $48,432 $425 $368 $146

FY01 $124

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

117Total Number of Sites

RAB BRAC 1988 NPL

0 2 0 $0 $0 $244 $22 FY04 $318

FY03 $3,953

FY02 $8,902

FY05 $318

uu   AIR FORCE - KLAMATH FALLS IAP (KINGSLEY FIELD) / OR057282889700

Complete the Remedial Investigation/Feasibility Study for 
sites 1 and 5. Complete the cleanup at site 11. Funding 
shortfalls may delay the treatability study for site 11 and well
closures at no further action sites.

Progress Planned for FY99-FY00

A Remedial Investigation/Feasibility Study began on sites 1 
and 5. An interim remedial cleanup continued on site 11. 
Funding shortfalls have delayed well closures.

Progress in FY98

Investigation

Interim Actions

$3,391 $792 $0 $0Sites with Response Complete 5 FUND

FY99-2011** $5,843

0

0

Design

RA-C

RA-O (LTO)

LTM

5 03

1(1) 1(1)

1

2 0

0

3

$0 $0 $0 $0

$439 $0 $0

FUND

3

3

$0

$958 $0 $0 $0

$0 $0 $0 $76

Total $4,788 $792 $0 $76

FY01 $70

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $280

FY03 $1,570

FY02 $884

FY05 $344

B-1-127*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


